

DETAILED MEETING SCHEDULE

MAY THROUGH JULY

COMMITTEE

MAY 25 — JUN 1	WED JUNE 8	WED JUNE 22	JUL 13 & FORWARD
<ul style="list-style-type: none"> - Email communication with advance materials introducing preliminary Framework 	<ul style="list-style-type: none"> - Regular meeting time - Presentation of preliminary Framework - Detailed discussion of priority tools - Consultant team in-person 	<ul style="list-style-type: none"> - Proposed addtl meeting - Revised Framework - Adoption of initial recommendation to Council 	<ul style="list-style-type: none"> - Ongoing planning conversations - Integrating community feedback - Detailing Strategic Framework

COUNCIL

FRI JUNE 24	THU JULY 7
<ul style="list-style-type: none"> - Materials for Council packets due 	<ul style="list-style-type: none"> - Presentation of Strategic Framework to Finance Committee - Action to approve ballot language - Full Council vote on ballot language on July 12

JUNE & JULY

Additional conversations with stakeholders & municipalities

AUGUST & SEPTEMBER

Open Houses & Charrettes



COMMUNITY WORKSHOPS

EDUCATION & LISTENING

WHAT

3 to 5 workshops to engage community members in strategic plan process

WHERE

Various locations throughout the County to maximize accessibility, opportunities to participate

WHY

Provide education about key concepts and strategy tools, gather feedback and ideas to best align the use of tools with unique community needs

WHEN

August and September, to help refine preliminary Strategic Framework



Education



Gather input



Discussion & interaction

WORKSHOPS & OPEN HOUSES

DATA-RICH BOARDS & INTERACTIVE ACTIVITIES

